


STATINTL

November 16, 1962

STATINTL

  
Subject: Monthly Progress Report covering  
period of the Month of October 1962  
Panoramic Stereoviewer

*WEGM*  
*26 Nov*


Dear Sir:

We are enclosing two copies of the subject progress report.  
A third copy is being sent directly to the Contracting  
Officer.

Very truly yours,

STATINTL

DCB  
Enc.  
cc:Contracting Officer

  
Product Supervisor  
Analytical & Photogrammetric  
Instrument Sales

**DECLASS REVIEW by NIMA/DOD**

Panoramic Stereo Viewer

STATINTL

Monthly Progress Report  
Covering the Month of October 1962

During this period the customer has approved a quarter scale model of the final configuration.

The optical head has been developed and the design is 75% complete.

A mock-up of the viewing stage is being made. A few minor problems are anticipated in this area which we hope to iron out through the mock-up.

Expenditures to 10/19/62 total [REDACTED] of engineering labor and negligible manufacturing labor. Additional personnel have been assigned to the project since the cost reporting date. The increased spending rate will be seen in the next reporting period. At present no changes in the original cost estimate are apparent.

STATINTL

Percentage completion

|             |     |
|-------------|-----|
| Engineering | 15% |
| Fabrication | 0%  |

Design work is continuing and no delays are anticipated at this time.

STATINTL